STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE 22010 Paaslviz
TO: Pete Siegenthaler, Prin TE / FILE:  E.A. 04 -0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 2 SUPPLEMENT#: 4 | Category Code: CCTI CONTINGENCY BALANCE (incl. this change)  $172,502,409.81
COST:  $250,000.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? [ YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES [ NO
" ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
SWPPP Specification Revisions CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- S : : Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Quiginial Camtract Timms; TimeAd). This€hange: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 4

THIS CHANGE ORDER PROVIDES FOR:

As directed by the Engineer, perform exira work to comply with revised Construction General Permit for storm water
discharges.

Revise Special Provisions Section 5-1.32 “RELATIONS WITH REGIONAL WATER QUALITY CONTROL BOARD.”
Revise Special Provisions Section 1011.02 “WATER POLLUTION CONTROL.”

The new National Pollutant Discharge Elimination System (NPDES) General Permit for Storm Water Discharges Associated
with Construction and Land Disturbance (Order No. 2009-009-DWQ), Construction General Permit (CGP) was adopted by the
State Water Resources Control Board on September 9, 2009, and is effective July 1, 2010. This change order revises the
CGP order number, implements year-round soil stabilization and sediment control best management practices in place of
current rainy season requirements, and provides minor changes --including nomenclature changes --for existing storm water
pollution prevention plans to be in compliance with the new CGP.

The new CGP does not contain a defined rainy season and therefore requires installation of soil stabilization and sediment
control best management practices year-round. Sail stabilization and sediment controls must be installed on inactive areas of
construction if the area is not scheduled to be re-disturbed for more than 14 days. The contractor will be compensated for
additional mobilizations of crews and equipment necessary to install soil stabilization and sediment controls during the
contract-specified non-rainy season. The contractor will also be compensated for any adjustments because of the need to
apply soil stabilization and sediment controls on small areas versus the larger areas allowed when there was a rainy season
definition.

This work will be paid as extra work at force account and the Department estimates it to total $250,000.00, which can be
financed from the contingency fund. This will result in a cumulative amount of $300,000.00 for CCO 2S0 and 2S1.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE), Ken Terpstra (Proj. Manager), and Rich Foley
(HQ Oversight). Design and Maintenance concurrence are not required for this change.

This change order is in accordance with Division of Construction CPD 10-4, dated May 24, 2010. FHWA gave blanket prior
approval for this change on May 20, 2010.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120F4 CCO:2-1 DATE: 11/12/2010 Page 2 of 2
CONCURRED BY: ESTIMATE OF COST
Construction Enginser: Date THIS REQUEST TOTAL TO DATE
Bridge Engineer: Date TEMS 46.00 40.00
’ FORCE ACCOUNT $250,000.00 $300,000.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 11/4/10 | ADJUSTMENT $0.00 $0.00
FHWA Rep. Date TOTAL $250,000.00 $300,000.00
) FEDERAL PARTICIPATION
Environmental: Date
: X - [] PARTICIPATING [] PARTICIPATING IN PART NONE
Other (specify): PGE, Pate Siegenthaler, RinTE DA 112110 [ ] NON-PARTICIPATING (MAINTENANCE) [ ]JNON-PARTICIPATING
Oth ify): i
ade il HQ, Rich Foley Date 11/3/10 | e pepal SEGREGATION  (if more than one Funding Source or P.1.P. ype)
Distriet PrlorAparavel By: Date [Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT

Resic_ienl?ineeps Signature: " Date
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